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- TMS-2 MASS STORAGE SYSTEM
REDWOOD CITY PRESHIPMENT ACCEPTANCE TEST

DISCUSSION ITEMS

Not Ready for Formal PSAT

a.

b.

Motivated hardware/software team.

Ampex/Agency joint assessment of software progress/status.

- Establlsh PSAT test ground rules.

Schedule

Formal testing begins Wednesday, 11-19, through Friday,
11-21, and Sunday, 11-23, through Wednesday, 11-26, with

the following schedule:

i. ~ If initial test operations are successful, testing
will be run on the day shift commencing 9 a.m. thrOLgh
-completlon not later than 7 p.m. :

ii. Dedicated host_testlng Friday, 11-21, 11 a.m. to 1 p.m.
iii. Dedicated host’testing Sunday, 11-23, 2 p.m. to 7 p.m.

iv. Dedicated host testlng Sunday, 11- 23, 11 p.m. to 2 a.m.,
.11-24,

If regular first shift activity does not yield sufficient
test time, we will reschedule tests to second and third
shifts as necessary to complete testing during the allo-

~cated test period. A schedule for the following day will

be established at 4 p.m. each day in conjunction with the

£

customer and ACCC operations personnel.

Plan/Procedure Agreement

Primary tests - lO 21-75 Plan Twenty(ZO) Job Streams updated

_through 11-17-75.

Secondary,tests - biggie 1 through biggie 4.
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TMS-2 Mass Storage System
Redwood City Preshlpmqnt Acceptance Test
Discussicn Items ! :
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iv. Ampex/Agency J01nt1y Run Tests

" a. HASP or os MVT. R
VT o

b. Operatlons protocol.

TSD poefe imfu ~.‘>~\\.T {\MM
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V. Test Runs N . '
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a. Advance review. s .

b. Pass/fail criteria.
c. Sign-off sheet/documentation.
d. ~Debug/fix plans.

L e. Retest versus restart.

VI. Ampex Concerns
a. Test dependancy .

- b. Ind1v1dual Release 1 features combined have flnal release
1mpllcatlons.

L

c. Relatlve test time disk alldcatiqn/host/TBM.

WMS/fp

11-18-75 .,
o/

.

fofhaQLwM_,,o&/"’jf Mﬂ; Lzﬁ (& A )

»

Approved For Release 2004/10/28 : CIA-RDP80-01794R000100230023-1



